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 MEMO 
To:	   Board	  of	  Education,	  Oak	  Park	  Unified	  School	  District	   From:	  

	  
Facility	  Planning	  Committee	  
	  

Re:	   Agenda	  Item:	  January	  20,	  2015	  
Measure	  R	  –	  Master	  Plan	  2015	  Update	   Date:	   January	  17,	  2015	  

    
	  
Attached	   please	   find	   the	   Facility	   Planning	   Committee’s	   recommended	  Master	   Plan	   Annual	   Update	   for	   the	  
Measure	  R	  bond	  work.	  	  As	  discussed	  at	  prior	  Board	  meetings,	  and	  as	  noted	  in	  past	  years,	  the	  Facility	  Planning	  
Committee	  has	   continued	   to	   implement	   the	  Measure	  R	   repair,	  maintenance,	   and	  modernization	  program,	  
which	  commenced	  in	  2009.	  	  In	  addition	  to	  the	  $29.5	  million	  authorized	  by	  Measure	  R,	  the	  program	  resources	  
have	   been	   augmented	   by	   $4.59	  million	   in	   State	  modernization	   funds	   received	   in	   2012	   for	   Oak	   Park	   High	  
School	  (OPHS)	  and	  Brookside	  Elementary	  School	  (BES),	  and	  by	  $800,000	  in	  Proposition	  39	  Clean	  Energy	  Jobs	  
Act	  funding	  to	  be	  received	  over	  a	  5-‐year	  period	  beginning	  in	  2013.	  This	  augmentation	  increases	  the	  overall	  
Measure	  R	  proceeds	  to	  $34.7	  million.	  The	  Facility	  Planning	  Committee	  has	  carefully	  studied	  and	  modeled	  the	  
expected	  expenditures	  for	  the	  three-‐year	  period	  of	  2015	  through	  2017.	  	  At	  this	  time,	  and	  including	  sufficient	  
contingencies	  ($642,000;	  2%	  on	  overall	  remaining	  expenditures),	  the	  overall	  funding	  is	  able	  to	  complete	  the	  
forecast	  expenditures	  through	  2017.	  
	  
To	  date,	  approximately	  $29.9	  million,	  or	  86%,	  of	  the	  total	  available	  funds	  have	  been	  expended	  over	  the	  past	  
six	   years.	   	   The	   expenses	   for	   2014	   totaled	   nearly	   $7.3	  million.	   	   The	   2014	   scope	   of	  work	   primarily	   included	  
modernization	   of	   100	   Building	   at	   BES	   and	   Building	   A	   (Gymnasium)	   at	   OPHS,	   both	   including	   replacement	  
window	  and	  door	   systems,	  and	   replacement	  of	  6	   relocatable	   classrooms	  at	  OPHS	  with	  a	  new,	   state-‐of-‐the	  
art,	  modular	  building	  containing	  7	  new	  classrooms.	  	  Additional	  work,	  both	  in	  2014	  and	  prior	  years,	  include	  a	  
number	   of	   new	   roofs,	   waterproofing	   measures,	   fire	   alarm	   systems,	   replacement	   of	   domestic	   water	   and	  
natural	   gas	   service	   systems	  at	  BES,	   air	   conditioning	  at	   the	  Medea	  Creek	  Middle	   School	   (MCMS)	  and	  OPHS	  
gyms,	  exterior	  painting,	  as	  well	  as	  parking	  lot	  and	  HVAC	  repairs	  and	  replacements.	  
	  
The	  attached	  summary	  is	  the	  result	  of	  months	  of	  study,	  review,	  pricing	  analysis,	  and	  individual	  meetings	  with	  
school	  site	  administrators.	  	  The	  Committee	  seeks	  approval	  to	  move	  forward	  with	  the	  work	  outlined	  for	  2015	  
in	  the	  updated	  Master	  Plan.	  
	  
Program	  
	  
In	   summary,	   the	   Master	   Plan	   program	   includes	   repairs,	   maintenance	   and	   modernization	   at	   each	   of	   the	  
district’s	  schools	  to	  meet	  the	  individual	  needs	  of	  each	  site.	  	  Generally	  the	  scope	  of	  work,	  which	  has	  been	  and	  
will	   be	   implemented	   over	   a	   number	   of	   years	   due	   to	   funding	   and	   scheduling	   constraints,	   includes	   safety	  
improvements,	   telephone	   and	   public	   address	   replacement,	   physical	   plant	   and	   equipment	   repair	   and	  
replacement,	  re-‐roofing,	  and	  associated	  interior	  and	  exterior	  repairs	  and	  maintenance.	  	  Specifically	  for	  2015,	  
the	  scope	  of	  work	  anticipates	  that	   the	  two	  major	  projects	   for	   the	  year	  will	  be	  the	  upgrade	  to	  LED	  exterior	  
lighting	   at	   all	   district	   schools,	   and	   the	   replacement	   of	   both	   the	   roof	   and	   HVAC	   systems	   on	   Building	   C	   at	  
MCMS.	   The	   balance	   of	   the	   year’s	   planned	   projects	   are	   deferred	  maintenance	   in	   nature,	   including	   interior	  
painting,	   carpet/flooring	   replacement,	  and	  HVAC	  upgrades	   for	   selected	  buildings	  at	  each	  campus.	   	   Specific	  
details	  are	  noted	  within	  the	  attached	  exhibit.	  
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Schedule	  
	  
Through	  the	  review	  of	  each	  school	  site’s	  physical	  condition	  as	  well	  as	  direct	  input	  from	  the	  site	  administrator	  
and	   maintenance	   staff,	   the	   Committee,	   with	   Balfour	   Beatty	   input,	   prepared	   a	   prioritization	   of	   the	  
programmed	  work	   to	  be	   completed	  at	  each	   site.	   	   These	  priorities	  were	  based	  upon	  1)	   student	  health	  and	  
safety,	  2)	  property	  preservation	  and	  protection	  and	  3)	  end-‐of-‐life	  cycle	  and	  energy	  impacts	  to	  reduce	  general	  
fund	   expenditures.	   	   Based	   upon	   these	   priorities,	   and	   in	   conjunction	   with	   approved	   modernization	   plans,	  
expected	  funding	  timing	  from	  the	  bond	  issuance	  and	  confirmed	  modernization	  proceeds,	  the	  scope	  of	  work	  
has	  been	  programmed	  from	  2015-‐2017	  for	  implementation	  at	  each	  school	  site.	  
	  
Cost	  Estimates	  
	  
Through	  the	  course	  of	  the	  committee’s	  analysis	  and	  study,	  the	  Balfour	  Beatty	  consultant	  team	  has	  provided	  
updated	   construction	   cost	   estimates	   for	   each	   of	   the	   program	   work	   items.	   	   It	   is	   important	   to	   note	   that	  
although	   these	   cost	   estimates	   are	   the	   most	   current	   in	   terms	   of	   unit	   pricing,	   there	   are	   still	   some	   pricing	  
assumptions	  that	  have	  been	  made,	  as	  detailed	  plans	  and	  specifications	  have	  not	  yet	  been	  prepared	  for	  each	  
and	  every	  individual	  work	  item.	  	  Therefore,	  we	  believe	  that	  these	  estimates	  are	  the	  most	  comprehensive	  at	  
this	   time,	  which	   is	  not	  to	  say	  that	  the	  expected	  scope,	  unit	  pricing,	  or	  timing	  will	  not	  be	  adjusted	  over	  the	  
course	  of	   the	  remaining	  program	   implementation.	   	  Because	  of	   this,	  and	  our	  past	  experience	  with	  cost	  and	  
scope	  increases,	  the	  budget	  maintains	  a	  20%	  contingency	  on	  direct	  construction	  costs.	  	  The	  total	  contingency	  
within	  the	  Master	  Plan	  model	  is	  $642,000.	  
	  
The	  attached	  Master	  Plan	  summarizes	  both	  prior	  year	  costs	  as	  well	  as	  the	  forecast	  of	  expenditures	  by	  school	  
site,	  scope,	  and	  year	  of	  implementation.	  	  The	  summary	  also	  provides	  a	  cumulative	  total	  cost	  for	  reference	  to	  
the	  bond	  funding.	  
	  
Conclusion	  
	  
The	   Facility	   Planning	  Committee,	  District	   Staff,	   the	  Balfour	  Beatty	   team	  and	   the	   school	   site	   administrators	  
have	  once	  again	  spent	  a	  considerable	  amount	  of	  time	  in	  the	  review,	  analysis	  and	  preparation	  of	  the	  proposed	  
Master	  Plan	  Update	  presented	  within.	  	  We	  respectfully	  request	  Board	  approval	  to	  proceed	  with	  the	  work	  set	  
forth	  in	  the	  Master	  Plan	  for	  2015.	  
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Actual Actual Actual Actual Actual Estimated Projected Projected Projected
Description 2009 2010 2011 2012 2013 2014 2015 2016 2017 Total

Brookside Elementary School 67,160$            515,350$          237,660$          1,523,409$       1,014,950$       1,824,725$         133,214$          -$                  -$                  5,316,468$          15%

Oak Hills Elementary School 458,419$          361,659$          274,869$          70,316$            200,578$          70,009$              121,729$          487,500$          -$                  2,045,079$          6%

Red Oak Elementary School 506,891$          428,606$          19,194$            91,808$            73,970$            332,537$            96,337$            687,700$          -$                  2,237,043$          6%

Medea Creek Middle School 58,871$            1,100,073$       243,919$          316,189$          271,596$          93,826$              837,506$          746,460$          140,400$          3,808,840$          11%

Oak Park High School 1,390,062$       3,552,204$       1,470,407$       1,090,808$       2,768,051$       3,989,108$         159,542$          168,750$          448,200$          15,037,131$        43%

Oak View High School -$                  317,827$          7,300$              268,557$          25,430$            66,148$              26,000$            -$                  -$                  711,262$             2%

Oak Park Staff Support Services -$                  164,306$          980$                 10,228$            8,912$              37,089$              154,895$          -$                  -$                  376,410$             1%

Misc. Costs (Legal, Bond Costs, DSA Closeout, etc.) 9,058$              17,810$            12,036$            8,262$              12,586$            81,948$              5,000$              5,000$              -$                  151,700$             0%

Subtotal Project Costs 2,490,461$       6,457,835$       2,266,365$       3,379,577$       4,376,073$       6,495,390$         1,534,222$       2,095,410$       588,600$          29,683,933$        

OPUSD Staff Support Costs -$                  -$                  -$                  45,769$            82,094$            82,000$              65,000$            50,000$            50,000$            374,863$             1%
PM/CM Fees - Balfour Beatty 423,490$          669,562$          832,060$          949,316$          603,320$          739,946$            230,133$          100,000$          50,000$            4,597,827$          13%

Total Estimated Expenses 2,913,951$       7,127,397$       3,098,425$       4,374,662$       5,061,487$       7,317,336$         1,829,355$       2,245,410$       688,600$          34,656,623$        100%
Contingency included in above -$                  -$                  -$                  -$                  -$                  -$                   233,597$          320,640$          88,000$            642,237$             2%

Gross Bond Proceeds 9,998,516$       -$                  13,797,294$     -$                  5,644,564$       -$                   -$                  -$                  -$                  29,440,373$        
Bond Underwriting Costs -$                  -$                  (385,616)$         -$                  (188,748)$         -$                   -$                  -$                  -$                  (574,364)$            
Interest Earned on Balance 39,368$            134,476$          34,485$            79,234$            44,662$            20,000$              20,000$            372,225$             
Net Bond Proceeds 10,037,884$     134,476$          13,446,162$     79,234$            5,500,478$       20,000$              20,000$            -$                  -$                  29,238,234$        

Modernization Proceeds -$                  -$                  -$                  4,590,994$       -$                  -$                   -$                  -$                  -$                  4,590,994$          
Proposition 39 Proceeds -$                  -$                  -$                  -$                  130,000$          -$                   310,000$          310,000$          180,000$          930,000$             
Net Proceed Balance 10,037,884$     134,476$          13,446,162$     4,670,228$       5,630,478$       20,000$              330,000$          310,000$          180,000$          34,759,228$        

Estimated Expenses 2,913,951$       7,127,397$       3,098,425$       4,374,662$       5,061,487$       7,317,336$         1,829,355$       2,245,410$       688,600$          34,656,623$        
Bond Proceeds Applied (2,913,951)$      (7,127,397)$      (3,098,425)$      (4,374,662)$      (470,493)$         (7,317,336)$       (1,519,355)$      (1,935,410)$      (508,600)$         (29,265,629)$       
Bond Proceeds Balance -$                  -$                  -$                  -$                  -$                  3,935,970$         2,416,615$       481,205$          (27,395)$           
Modernization Proceeds Applied -$                  -$                  -$                  -$                  (4,590,994)$      -$                   -$                  -$                  -$                  (4,590,994)$         
Modernization Proceeds Balance -$                  -$                  -$                  4,590,994$       -$                  -$                   -$                  -$                  -$                  
Proposition 39 Proceeds Applied -$                  -$                  -$                  -$                  -$                  (310,000)$         (310,000)$         (180,000)$         (800,000)$            
Proposition 39 Proceeds Balance -$                  -$                  -$                  -$                  130,000$          -$                   -$                  -$                  -$                  
NOTES: Total Expenses (34,656,623)$       
See individual school site worksheets for specific notes and projects for that site Total Proceeds 34,759,228$        

Net Available/(Overspend) 102,605$             

% of Total 
Expenses

     District-Wide Plan Summary
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Actual Actual Actual Actual Actual Estimated Projected Projected Projected
Description 2009 2010 2011 2012 2013 2014 2015 2016 2017 Total

% of Total 
Expenses

     District-Wide Plan Summary

Potential FUTURE WORK
The following activities have been removed from the current update and remaining budget study. Future consideration is necessary to fund project scopes.
Lunch Shade Structure BES 229,500$             
Lunch Shade Structure OHES 221,000$             
Lunch Shelter Structure ROES 123,500$             
Lunch Shade Structure MCMS 221,000$             
Replace Stadium Lighting 371,250$             

1,166,250$          
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Pre-Construction Actual Actual Actual Actual Actual Estimated Projected Projected Projected
Description Estimate 2009 2010 2011 2012 2013 2014 2015 2016 2017 Total

Site Work
Parking Lot - repair/patch and seal 09-05R 62,800              62,800$            
Upgrade irrigation control syst/repairs 11-11R 17,783 17,783$            
Patch/seal coat asphalt playground  14-02R 49,485              49,485$            
Repair concrete & portable ramps 12-02R 13,900 13,900$            

-$                  
Roof Replacement/Repair -$                  
Replace roof on 200 and 300 Bldgs  11-03R 162,983 162,983$          
Replace BU roofs on 3 portables; 212,213,214 40,000$                       40,000              40,000$            

-$                  
Exterior Repair/Painting -$                  
Clean & paint building exteriors  11-04R 47,192 47,192$            

-$                  
HVAC -$                  
Install HVAC DDC management system 10-07R 43,998              43,998$            
Install CO2 sensors in all classrooms /MPR's -$                            -                    -$                  
Bldg R 312, wall unit 3.5 tons 8,000$                         8,000                8,000$              
Bldg R 213, wall unit 3.5 tons 8,000$                         8,000                8,000$              
Bldg R 214, wall unit 3.5 tons 8,000$                         8,000                8,000$              

7,420                7,420$              
Bldg R 216, Wall unit 3.5 tons 7,420                7,420$              
Bldg R 211, wall unit 3.5 tons 7,420                7,420$              
Bldg R 212, wall unit 3.5 tons 7,420                7,420$              
Bldg R 311, wall unit 4.0 tons 10,000$                       10,000              10,000$            
Admin Bldg Economizer 5,000$                         5,000                5,000$              
Replace 3.5 ton 14-31R 10,609              10,609$            

-$                  
Fire, Life, Safety System -$                  
Replace/update fire alarm system 10-01RB 217,601            34,399              252,000$          
Upgrade telephone/intercom system 14-18 -$                  
Upgrade PA System 14-19R 10,535              10,535$            
Campus security cameras 14-17R 38,916              38,916$            
Building designation signage 14-16R 4,321                4,321$              

-$                  
Interior Work -$                  
Replace door/windows systems in 200 and 300 12-06R 12-06R 258,176            258,176$          
Install locks on classrooms 10-04R 34,847              34,847$            -$                  

 Brookside Elementary School
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Pre-Construction Actual Actual Actual Actual Actual Estimated Projected Projected Projected
Description Estimate 2009 2010 2011 2012 2013 2014 2015 2016 2017 Total

 Brookside Elementary School

Miscellaneous Projects -$                  
Replace BES wall HVAC unit 4,360                4,360$              
Replace HVAC compressor 2,091                2,091$              
HVAC repairs 1,448                1,448$              
Carpet replacement 11-00R 6,985                6,985$              
Parking Lot/Drop Off Traffic Study 20,500              20,500$            
Emergency Gas Line Repairs  12-20R 91,008              91,008$            
Replace/upgrade exterior lighting 14-20R 9,677                9,677$              
Lunch Shade Structure - FUTURE WORK -$                  

-$                  
MODERNIZATION SCOPE -$                  
Site Work -$                  
Replace Domestic Waterline throughout site 13-11R 80,344              80,344$            
Division 3 Concrete  12-01R 289,884            289,884$          

-$                  
Bldg 100 - MPR & Classrooms  13-12R 1,665,000         1,665,000$       
Replace MPR flooring 13-12R 36,959              36,959$            
Bldg 200 - CR, Lib, Comp 13-01R 870,527            870,527$          
Bldg 300 -  Classrooms 12-07R 852,658            852,658$          
Relo Classrooms 211&212, 311&312 carpet/paint 8,900 8,900$              
Misc Paint, Carpet 10,000$                       10,000              10,000$            

-$                  
Total Direct Costs 1,014,950         1,824,725         98,677              -                    -                    

-$                  
Soft Costs -$                  
Design/Engineering fees 5% 4,934                4,934$              
A&E Fees 215,365            -                    -                    -                    -                    215,365$          
Inspection Fees 10% -                    9,868                -                    -                    9,868$              
Contingency (hard costs only) 20% -                    19,735              -                    -                    19,735$            

-$                  
Work Year Totals 67,160$            515,350$          237,660$          1,523,409$       1,014,950$       1,824,725$       133,214$          -$                  -$                  5,316,468$       

Modernization Proceeds 1,830,947$       1,830,947$       
NOTES
Completed project costs (yellow highlight) include all design, inspection, construction, and related soft costs; projected projects (green highlight) reflect direct construction costs only.
Bold numbers in Description column denote project number assigned to completed construction projects
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Pre-Construction Actual Actual Actual Actual Actual Estimated Projected Projected Projected
Description Estimate 2009 2010 2011 2012 2013 2014 2015 2016 2017 Total

Site Work  $                   -   
Remove/replace/restripe parking 13-07R 53,946              53,946$            
Remove/replace/restripe K play area 12-13R 37,347              37,347$            
Repair/reseal/restripe playground w/ drains  11-09R 267,209            267,209$          
Upgrade irrigation systems/repairs 11-11R 9,348                9,348$              
Refurbish ramps for portables 12-02R 14,846              14,846$            

-$                  
Roof Repair/Replacement -$                  
Replace  built-up & metal roof systems 09-02/09-03R 458,419            458,419$          
Replace 3 portable roofs  13-13R 43,275              43,275$            

-$                  
Exterior Repair/Painting -$                  
Replace rusted out hollow metal window frames 15,897              15,897$            
Pressure clean, recaulk, paint building exteriors 55,641              55,641$            

-$                  
HVAC -$                  
Install HVAC DDC management system 10-07R 63,042              63,042$            
Install CO2 sensors in all classrooms -                    -$                  
R16, R17, R18, wall unit 3.5 ton 31,976              31,976$            
R 24, wall unit, 3.5 ton 8,000$                         8,000                8,000$              
R 19, wall unit, 3.5 ton 7,994                7,994$              
R 20, wall unit, 3.5 ton 8,000$                         8,000                8,000$              
R 21, wall unit, 3.5 ton 8,000$                         8,000                8,000$              
R 22, wall unit, 3.5 ton 8,000$                         8,000                8,000$              
Admin Bldg, Library, roof unit, 4.0 ton 15,000$                       15,000              15,000$            
Admin Bldg, Service, roof unit, 4.0 ton 15,000$                       15,000              15,000$            
R 23, wall unit, 4.0 ton 8,000$                         8,000                8,000$              
A 1, roof unit, 5.0 ton 15,000$                       -$                  
A 2, roof unit, 5.0 ton 15,000$                       15,000              15,000$            
A 3, roof unit, 5.0 ton 15,000$                       15,000              15,000$            
B 4, roof unit, 5.0 ton 15,000$                       15,000              15,000$            
B 5, roof unit, 5.0 ton 15,000$                       15,000              15,000$            
B 6, roof unit, 5.0 ton 15,000$                       15,000              15,000$            
C 7, roof unit, 5.0 ton 15,000$                       15,000              15,000$            
C 8, roof unit, 5.0 ton 15,000$                       15,000              15,000$            
C 9, roof unit, 5.0 ton 15,000$                       15,000              15,000$            
Admin Bldg N, roof unit, 5.0 ton 15,000$                       15,000              15,000$            
Admin Bldg teacher lounge, roof unit, 5.0 ton 15,000$                       15,000              15,000$            
Admin Bldg Comp, roof unit, 5.0 ton 15,000$                       15,000              15,000$            
Admin Bldg duct work 15,000$                       10,000              10,000$            
C 10, roof unit, 5.0 ton 15,000$                       15,000              15,000$            
C 11, roof unit, 5.0 ton 15,000$                       15,000              15,000$            

 Oak Hills Elementary School
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Pre-Construction Actual Actual Actual Actual Actual Estimated Projected Projected Projected
Description Estimate 2009 2010 2011 2012 2013 2014 2015 2016 2017 Total

 Oak Hills Elementary School

C 12, roof unit, 5.0 ton 15,000$                       15,000              15,000$            
D 13, roof unit, 5.0 ton 15,000$                       15,000              15,000$            
D 14, roof unit, 5.0 ton 15,000$                       15,000              15,000$            
D 15, roof unit, 5.0 ton 15,000$                       15,000              15,000$            
Admin Bldg, MPR, roof unit, 7.5 ton 20,000$                       20,000              20,000$            
Admin Bldg, MPR, roof unit, 7.5 ton 20,000$                       20,000              20,000$            
Replace HVAC unit for test fit 14-34R 8,876                8,876$              

-$                  Fire, Life, Safety System -$                  
Replace/update fire alarm system 10-01R 206,635            31,809              238,444$          
Upgrade telephone/intercom system 14-18R -$                  
Upgrade PA System 14-19R 14,120              14,120$            
Campus security cameras 14-17R 40,238              40,238$            
Building designation signage 14-16R 6,075                6,075$              

-$                  Interior Work -$                  
Paint and replace carpet in classrooms/support areas 50,000$                       25,000              25,000              -                    50,000$            
Paint and replace carpet in admin/support areas 30,000$                       15,000              15,000              30,000$            
Install locks on classrooms 10-04R 19,641              19,641$            
Replace Carpet 13-04R 18,135              18,135$            
Replace Carpet 14-20R 700                   700$                 

-$                  Miscellaneous Projects -$                  
Emergency Roof Drain Repair 10-00R 803                   803$                 
Replace Carpet Tiles 7,660                7,660$              
Replace Carpeting 12-14R 8,000                8,000$              
Door Entry Canopy 12-00R 775                   775$                 
Furnish and install (2) Hydration stations  13-10R 7,572                7,572$              
Emergency Elect. Transformer replacement 13-21R 5,871                5,871$              
Replace/upgrade exterior lighting 14-20R 13,638$                       13,638              13,638$            
Lunch Shade Structure FUTURE WORK -$                  

-$                  Total Direct Costs 200,578            70,009              93,638              375,000            -                    
Soft Costs
Design/Engineering fees (HVAC) 5% 4,682                18,750              -                    23,432$            
Inspection Fees 5% 4,682                18,750              -                    23,432$            
Contingency (hard costs only) 20% 18,728              75,000              -                    93,728$            
Work Year Totals 458,419$          361,659$          274,869$          70,316$            200,578$          70,009$            121,729$          487,500$          -$                  2,045,079$       
NOTES:
Completed project costs (yellow highlight) include all design, inspection, construction, and related soft costs; projected projects (green highlight) reflect direct construction costs only.
Bold numbers in Description column denote project number assigned to completed construction projects
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Site Work
Upgrade irrigation control systems/repairs 11-11R 9,280 9,280$              
Patch/sealcoat/restripe asphalt parking lot 14-02R 103,825 103,825$          
Patch/sealcoat/restripe asphalt playground 12-13R 34,013 34,013$            
Replace backflow preventer 13-02R 4,344 4,344$              
Refurbish/replace ramp skirts 12-02R 14,990 14,990$            

Roof Replacement/Repair
Replace flat roof system-Admin & Bld. B 09-04R 355,623            355,623$          
Replace roof Bldg C (2008) 09-11R 142,800            142,800$          
Replace portable roofs 14-07R 160,722 160,722$          
Replace roof -lunch area 14-07R -$                  
Replace metal roof at Admin Bldg 14-07R -$                  

Exterior Repair/Painting
Pressure clean, recaulk, paint building exteriors 10-20R 125,580            125,580$          
Replace rusted out hollow metal window frames 10-18R 12,630              12,630$            
Replace Damaged Doors 11-15R 19,194              19,194$            

HVAC
Install HVAC DDC management system 10-07R 47,311              47,311$             
Install CO2 sensors in all classrooms -$                            -                    -$                  
Bldg B hall, roof unit, 3.0 ton 15,000$                                     15,000 15,000$            
Bldg C N Hall, roof unit, 3.0 ton 15,000$                                     15,000 15,000$            
Bldg R D-55, wall unit, 3.5 ton 13-22R                 6,788 6,788$              
Bldg R D-54, wall unit, 3.5 ton 13-22R                 6,788 6,788$              
Bldg R D-53, wall unit, 3.5 ton 13-22R                 6,788 6,788$              
Bldg R D-52, wall unit, 3.5 ton 8,000$                                         8,000 8,000$              
Bldg R D-51, wall unit, 3.5 ton 8,000$                                         8,000 8,000$              
Bldg R D-56, wall unit, 4.0 ton 8,000$                                         8,000 8,000$              
Admin Bldg teacher lounge, roof unit, 4.0 ton  $                      15,000 15,000              15,000$            
Admin Bldg speech, roof unit, 4.0 ton  $                      15,000 15,000              15,000$            
Bldg B 11, roof unit, 4.0 ton  $                      15,000 15,000              15,000$            
Bldg B 12, roof unit, 4.0 ton  $                      15,000 15,000              15,000$            

 Red Oak Elementary School
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 Red Oak Elementary School

Bldg B 13, roof unit, 4.0 ton  $                      15,000 15,000              15,000$            
Bldg B 21, roof unit, 4.0 ton  $                      15,000 15,000              15,000$            
Bldg B 22, roof unit, 4.0 ton  $                      15,000 15,000              15,000$            
Bldg B 23, roof unit, 4.0 ton  $                      15,000 15,000              15,000$            
Bldg B 24, roof unit, 4.0 ton  $                      15,000 15,000              15,000$            
Bldg C 41, roof unit, 4.0 ton                 9,370 9,370$              
Bldg C 42, roof unit, 4.0 ton  $                      15,000 15,000              15,000$            
Bldg C 43, roof unit, 4.0 ton  $                      15,000 15,000              15,000$            
Bldg C 44, roof unit, 4.0 ton  $                      15,000 15,000              15,000$            
Bldg C 33, roof unit, 4.0 ton  $                      15,000 15,000              15,000$            
Bldg C 32, roof unit, 4.0 ton  $                      15,000 15,000              15,000$            
Bldg C 31, roof unit, 4.0 ton  $                      15,000 15,000              15,000$            
Bldg C S. Hall, roof unit, 4.0 ton  $                      15,000 15,000              15,000$            
Bldg C 45, roof unit, 4.0 ton  $                      15,000 15,000              15,000$            
Bldg C 46, roof unit, 4.0 ton  $                      15,000 15,000              15,000$            
Bldg C 47, roof unit, 4.0 ton  $                      15,000 15,000              15,000$            
Bldg C 36, roof unit, 4.0 ton  $                      15,000 15,000              15,000$            
Bldg C 35, roof unit, 4.0 ton  $                      15,000 15,000              15,000$            
Bldg C 34, roof unit, 4.0 ton  $                      15,000 15,000              15,000$            
Admin Bldg, stage, roof unit, 5.0 ton  $                      15,000 15,000              15,000$            
Admin Bldg, principal, roof unit, 5.0 ton  $                      15,000 15,000              15,000$            
Admin Bldg, computer lab, roof unit, 5.0 ton  $                      15,000 15,000              15,000$            
Admin Bldg,  roof unit, 6.3 ton  $                      15,000 15,000              15,000$            
Admin Bldg  library, roof unit, 7.5 ton  $                      23,000 23,000              23,000$            
MPR Bldg west, roof unit, 8.5 ton  $                      24,500 24,500              24,500$            
Admin Bldg  hall, roof unit, 8.5 ton  $                      24,500 24,500              24,500$            
MPR Bldg east, roof unit, 10.0 ton  $                      27,000 27,000              27,000$            

-$                  
Fire, Life, Safety System -$                  
Replace/update fire alarm system 10-01RB             221,296 36,106              257,402$          
Upgrade telephone/intercom system 14-18 -$                  
Upgrade PA System 14-19R 9,254                9,254$              
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 Red Oak Elementary School

Campus security cameras 14-17R 40,238              40,238$            
Building designation signage 14-16R 8,298                8,298$              

-$                  
Interior Work -$                  
Paint/replace carpet in classrooms/admin 20,000$                       10,000              10,000              20,000$            
Install locks on classrooms 10-04R 21,789              21,789$            
Replace Carpet 14-12R 10,200              10,200$            

-$                  
Miscellaneous Projects -$                  
Emergency water line repair 12-18R                 2,762 2,762$              
Replace carpet at classrooms 12-17R                 3,759 3,759$              
Emergency roof drain repairs 12-04R               17,584 17,584$            
Replace drinking fountains 12-24R                 9,420 9,420$              
Hydration stations 09-07R 13-10R 8,468                3,786                12,254$            
Replace/upgrade exterior lighting 40,105$                       40,105              40,105$            
Lunch Shelter Structure FUTURE WORK

Total Direct Costs 73,970              332,537            74,105              529,000            -                    

Soft Costs
Design/Engineering fees (HVAC) 5% -                                          -   3,705                26,450              -                    30,155$            
Inspection Fees 5% -                                          -   3,705                26,450              -                    30,155$            
Contingency (hard costs only) 20% -                                          -   14,821              105,800            -                    120,621$          

Work Year Totals 506,891$          428,606$          19,194$            91,808$            73,970$            332,537$          96,337$            687,700$          -$                  2,237,043$       

NOTES:
Completed project costs (yellow highlight) include all design, inspection, construction, and related soft costs; projected projects (green highlight) reflect direct construction costs only.
Bold numbers in Description column denote project number assigned to completed construction projects
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Site Work
R & R asphalt parking  12-11R 116,904            116,904$           
Patch, slurry and stripe Play Area 12-12R 29,430              29,430$             
Upgrade irrigation control systems/repairs 11-11R 70,484              70,484$             
Parking lot/drop off traffic study 40,910              40,910$             
Replace ramps at relocatables (2) 12-02R 10,923              10,923$             
Bldg C and locker area emergency exit walks 13-23R 18,383              18,383$             

-$                   
Roof Replacement/Repair -$                   
Replace roof System on Gym 09-01R 54,511              54,511$             
Replace  roof system on Bldg A - Admin 53,000              53,000$             
Replace  roof system on Bldg C 220,000                       220,000            220,000$           
Replace  roof system on Bldg D 55,000              55,000$             
Replace  roof system on Bldg E 12-25R 72,514              72,514$             
Replace roof system on R1 and R2 13-13R 43,275              43,275$             
Replace roof system on R4 14-04R               10,000 10,000$             

-$                   
Exterior Repair/Painting -$                   
Replace water-damaged exterior doors 11-15R 15,000              71,414              86,414$             
Exterior repainting  11-16R 89,350              89,350$             

-$                   
HVAC -$                   
Add A/C at Gym 10-06R 446,075            446,075$           
Install HVAC DDC management system 10-07R 70,102              70,102$             
Install CO2 sensors in all classrooms 26,000$                       -                    -$                   
Bldg E - Economizers/CO2 12,000$                       12,000              12,000$             
Bldg C-10 ductwork/install new 2 ton unit 15,000$                       15,000              15,000$             
Bldg C-21 ductwork/install new 2 ton unit 15,000$                       15,000              15,000$             
Bldg C, 9-10, roof unit, 2.0 ton 14,000$                       14,000              14,000$             
Gym, Coaches, roof unit, 2.0 ton 14,000$                       14,000              14,000$             
Admin, Principal, roof unit, 3.0 ton 15,000$                       15,000              15,000$             
Gym, Band office, roof unit, 3.0 ton 15,000$                       15,000              15,000$             
Bldg R 1, wall unit, 3.5 ton 13-22R 6,788                6,788$               
Bldg R 2, wall unit, 3.5 ton 13-22R 6,788                6,788$               
Bldg R 3, wall unit, 3.5 ton 13-22R 6,788                6,788$               
Bldg R 4, wall unit, 3.5 ton 13-22R 6,788                6,788$               

 Medea Creek Middle School
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 Medea Creek Middle School

Bldg C11, roof unit, 4.0 ton 15,000$                       15,000              15,000$             
Bldg C14, roof unit, 4.0 ton 15,000$                       15,000              15,000$             
Bldg C4, roof unit, 4.0 ton 15,000$                       15,000              15,000$             
Bldg C5, roof unit, 4.0 ton 15,000$                       15,000              15,000$             
Bldg C8, roof unit, 4.0 ton 15,000$                       15,000              15,000$             
Gym/Cafeteria, roof unit, 4.0 ton 15,000$                       15,000              15,000$             
Bldg E1, roof unit, 4.0 ton 15,000$                       15,000              15,000$             
Bldg E2, roof unit, 4.0 ton 15,000$                       15,000              15,000$             
Bldg E3, roof  unit, 4.0 ton 15,000$                       15,000              15,000$             
Bldg E4, roof unit, 4.0 ton 15,000$                       15,000              15,000$             
Bldg E5,roof unit, 4.0 ton 15,000$                       15,000              15,000$             
Bldg E6, roof unit, 4.0 ton 15,000$                       15,000              15,000$             
Bldg E7, roof unit, 4.0 ton 15,000$                       15,000              15,000$             
Bldg E8, roof unit, 4.0 ton 15,000$                       15,000              15,000$             
Bldg E9, roof unit, 4.0 ton 15,000$                       15,000              15,000$             
Bldg E10, roof unit, 4.0 ton 15,000$                       15,000              15,000$             
Bldg C12, roof unit, 5.0 ton 15,000$                       15,000              15,000$             
Bldg C13, roof unit, 5.0 ton 15,000$                       15,000              15,000$             
Bldg C15, roof unit, 5.0 ton 15,000$                       15,000              15,000$             
Bldg C17, roof unit, 5.0 ton 15,000$                       15,000              15,000$             
Bldg C18, roof unit, 5.0 ton 15,000$                       15,000              15,000$             
Bldg C19, roof unit, 5.0 ton 15,000$                       15,000              15,000$             
Bldg C20, roof unit, 5.0 ton 15,000$                       15,000              15,000$             
Bldg C1, roof unit, 5.0 ton 15,000$                       15,000              15,000$             
Bldg C2, roof unit, 5.0 ton 15,000$                       15,000              15,000$             
Bldg C3, roof unit, 5.0 ton 15,000$                       15,000              15,000$             
Bldg C6, roof unit, 5.0 ton 15,000$                       15,000              15,000$             
Bldg C7, roof unit, 5.0 ton 15,000$                       15,000              15,000$             
Gym, Stage, roof unit, 5.0 ton 15,000$                       15,000              15,000$             
Bldg C, prep and hall,roof unit, 8.5 ton 24,200$                       24,200              24,200$             
Bldg C, Lib storage, roof unit, 8.5 ton 24,200$                       24,200              24,200$             
Bldg C, N E Pod,roof unit, 8.5 ton 24,200$                       24,200              24,200$             
Admin, Staff, roof unit, 8.5 ton 24,200$                       24,200              24,200$             
Admin, Offices, roof unit, 8.5 ton 24,200$                       24,200              24,200$             
Admin, Hall, roof unit, 8.5 ton 24,200$                       24,200              24,200$             
Gym, Band Room, roof unit, 8.5 ton 24,200$                       24,200              24,200$             
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 Medea Creek Middle School

Bldg D 2, roof unit, 8.5 ton 24,200$                       24,200              24,200$             
Bldg D 2, roof unit, 8.5 ton 24,200$                       24,200              24,200$             
Bldg C, Library east, roof unit, 12.5 ton 30,900$                       30,900              30,900$             
Bldg C, S-E Pod, roof unit, 12.5 ton 30,900$                       30,900              30,900$             
Bldg C16, roof unit, 12.5 ton 30,900$                       30,900              30,900$             
Bldg C, S-W Pod, roof unit, 12.5 ton 30,900$                       30,900              30,900$             
Bldg C, Library west, roof unit, 12.5 ton 30,900$                       30,900              30,900$             
Bldg C, NW Pod, roof unit, 12.5 ton 30,900$                       30,900              30,900$             

-$                   
Fire, Life, Safety System -$                   
Replace/update fire alarm system 10-01RC 425,719            67,730              493,449$           
Upgrade telephone/intercom system 14-18R -$                   
Upgrade PA System 14-19R 12,924              12,924$             
Campus security cameras (3 zones) 14-17R 65,834              65,834$             
Building designation signage 14-16R 5,068                5,068$               

-$                   
Interior Work -$                   
Refurbish science labs (elect/plumb/cab) 10-03R 78,963              78,963$             
Install locks on classrooms 10-04R 53,264              53,264$             
Replace Carpet 10,000$                       10,000              10,000$             

-$                   
Miscellaneous Projects -$                   
Reseal/Repair Ductwork 09-10R 4,360                4,360$               
Gym/Spin Room upgrade 10,950              10,950$             
Exterior door replacement 13-17R 99,912              99,912$             
Library skylight replacement/repairs 11-02R 42,245              42,245$             
Emergency boiler repair 12-05R 2,100                2,100$               
Backboard Repairs 12-00R 11,849              11,849$             
Replace Water Damaged Doors 12-00R 1,985                1,985$               
Furnish and install (4) Hydration stations 13-10R 13-10R 15,144              15,144$             
Replace/upgrade exterior lighting 50,235$                       50,235              50,235$             
Lunch Shade Structure FUTURE WORK -$                   

-$                   
Total Direct Costs 271,596            93,826              644,235            574,200            108,000            

-$                   
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 Medea Creek Middle School

Soft Costs -$                   
Design/Engineering fees (HVAC) 5% 32,212              28,710              5,400                66,322$             
Inspection Fees 5% 32,212              28,710              5,400                66,322$             
Contingency (hard costs only) 20% 128,847            114,840            21,600              265,287$           

Work Year Totals 58,871$            1,100,073$       243,919$          316,189$          271,596$          93,826$            837,506$          746,460$          140,400$          3,808,840$        

NOTES:
Completed project costs (yellow highlight) include all design, inspection, construction, and related soft costs; projected projects (green highlight) reflect direct construction costs only.
Bold numbers in Description column denote project number assigned to completed construction projects
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Site Work
Parking lot (staff, guests, students) 09-05R 1,260,341         1,260,341$       
Replace cracked wood columns 13-18R 5,510                5,510$              
Repair concrete walkways 13-19R 144,858            144,858$          
Replace portables R7-R12 with new portables 10-08R 997,731            997,731$          
Replace portables R1-R6 with new portables 14-25R 2,092,393         2,092,393$       
Stadium repairs (lights, scoreboard, irrigation) 11-12R 33,520              33,520$            
Repair ramps at relocatables 12-02R 14,661              14,661$            
Upgrade irrigation control systems/repairs 11-11R 72,892              72,892$            

-$                  
Roof Replacement/Repair -$                  
Remove/replace roofing Bldg A (Gym/Lockers) 10-12R 267,144            267,144$          
Remove/replace roofing Bldg E Science (2008) 09-12R 73,600              73,600$            
Remove/replace roofing Bldg E Admin 11-18R 124,035            124,035$          
Remove/replace roofing Bldg A - Gym Foyer  13-20R 48,206              48,206$            
Remove/replace roofing Bldg F 125,000$                     125,000            125,000$          
Remove/replace roofing Bldg G 125,000$                     125,000            125,000$          
Remove/replace roofing Bldg H 67,000$                       67,000              67,000$            
Remove/replace roofing Pavilion -                    -$                  

-$                  
Exterior Repair/Painting -$                  
Repaint Entire Campus 14-09R             150,729 150,729$          
Repair Wood Columns 13-18R 6,940                6,940$              

-$                  
HVAC -$                  
Install HVAC DDC management system 10-07R 70,758              70,758$            
Replace HVAC at gym/lockers/weight rm 10-05R             650,061 650,061$          
Install CO2 sensors in all classrooms /MPRs -$                            -                    -$                  
Replace HVAC at Bldg G 140,000$                                 140,000 140,000$          
HVAC at Bldg F N/A -$                  
HVAC at Bldg H -1 to H10 N/A -$                  
Replace HVAC at portables R16, R17 N/A -$                  
Replace HVAC at portables R2, R5 7,402                7,402$              
Replace Swamp Cooler 13-22R               47,290 47,290$            

-$                  

Oak Park High School
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Oak Park High School

Fire, Life, Safety System -$                  
Upgrade telephone/intercom system 14-18R -$                  
Upgrade PA System 14-19R               13,279 13,279$            
Replace/update fire alarm system 10-01RA 789,465            107,261            896,726$          
Campus security cameras 10-00R/12-00R//13-16R/14-17R               13,710               30,000 1,395                19,710                            77,382 142,197$          
Exterior lighting replacements/upgrades 13-06R/14-20R 93,179$                       13,937              93,179              107,116$           
Building designation signage 14-16R 9,038                9,038$              

-$                  
Interior Work -$                  
Induction lighting (gym, weight/dance rooms, parking lot) -$                            32,821              32,821$            
Paint/carpet classrooms not covered in Modernization 25,000$                       25,000              25,000$            
Install locks on classrooms 10-04R 57,813              57,813$            
Replace carpeting at R1-R6 12-16R 11,300              11,300$             
Replace Carpet 14-14R               26,712 26,712$            

-$                  
Miscellaneous Projects -$                  
OPHS Tennis court repairs 09-08R 23,300              23,300$            
OPHS Electrical Service repairs 10-00R 14,260              14,260$            
OPHS Bldg H architect services - DSA approval 10-00R 7,289                7,289$              
OPHS Room C3 reconstruction 10-00R 20,460              20,460$            
OPHS Various sidewalk repairs 10-00R 9,100                9,100$              
OPHS Electric boiler removal Bldg E 10-00R 3,300                3,300$              
OPHS Gas regulator and pipe replacement 10-00R 775                   775$                 
OPHS Electric boiler repair Bldg A 10-00R 2,400                2,400$              
OPHS Replace compressor unit 10-00R 5,595                5,595$              
OPHS Gym Boiler Room EF's 10-09R 7,299                7,299$              
OPHS Bldg C HVAC Replacement Study 10-10R 9,388                9,388$              
OPHS F Bldg science room upgrade 62,842              62,842$            
OPHS Replace hot water heater 11-00R 1,780                1,780$              
OPHS Bldg H repairs required by DSA DSA 13,950              13,950$            
OPHS Emergency Fuse Repair 11-00R 16,071              16,071$            
OPHS Bldg H DSA application fee DSA 1,000                1,000$              
OPHS Bldg H DSA required HVAC modifications DSA 9,000                9,000$              
OPHS HVAC repairs 12-19R 12,153              12,153$            
Backboard Repairs 12-00R 11,849              11,849$             
OPHS Repair/Install Flourescent Drop Fixtures 12-00R 825                   825$                 
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Oak Park High School

Furnish and install (2) Hydration stations 13-10R 7,536                7,536$              
Lunch shade structure 14-29R 25,000              25,000$            
Add foul ball netting at Varsity Baseball 14-21R 25,950              25,950$            
Emergency site/service gas line repairs 14-03R 147,136            147,136$          
Bleacher and Backstops repairs 14-23R 30,444              30,444$            
Gym Building  site Sewer Repairs 13,000              13,000$            
Replace Stadium Lighting FUTURE WORK -$                  

-$                  
MODERNIZATION SCOPE -$                  
Site Work -$                  
ADA/DSA Compliance (Athletic Field) 13-05R 491,969 491,969$          
ADA/DSA Upgrades (Main Campus) 14-01R 215,657 215,657$          

-$                  
Bldg A - Gymnasium/Locker Rooms 13-15R          1,162,388 1,162,388$       
Bldg C - Classrooms, Art, Shop 13-03R 1,867,432         1,867,432$       
Bldg E - Administration 12-08R 604,901            604,901$          
Bldg E - Science Classrooms 11-01R 1,303,244         1,303,244$       
Bldgs J & K Locker Shelters - Roofing 12-03R 18,872              18,872$            
Bldgs M & N - Boys & Girls Restrooms 12-10R 217,925            217,925$          

-$                  
Total Direct Costs 118,179            125,000            332,000            

Soft Costs
Design/Engineering fees (HVAC) 5% -                    -                    5,909                6,250                16,600              28,759$            
 A&E Fees For Modernization Plans/Specs 10-14R 624,656            -                    -                    -                    -                    -                    624,656$          
Inspection Fees 10% -                    11,818              12,500              33,200              57,518$            
Contingency (hard costs only) 20% -                    23,636              25,000              66,400              115,036$           

Work Year Totals 1,390,062$       3,552,204$       1,470,407$       1,090,808$       2,768,051$       3,989,108$       159,542$          168,750$          448,200$          15,037,131$     

Modernization Proceeds 2,760,047$       2,760,047$       
NOTES:
Completed project costs (yellow highlight) include all design, inspection, contraction, and related soft costs; projected projects (green highlight) reflect direct construction costs only.
Bold numbers in Description column denote project number assigned to completed construction projects
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Pre-Construction Actual Actual Actual Actual Actual Estimated Projected Projected Projected
Description Estimate 2009 2010 2011 2012 2013 2014 2015 2016 2017 Total

Site Work
Remove/replace asphalt parking lot 10-16R 264,925             $          264,925 
Add student restroom facilities 11-14R -                    268,557             $          268,557 

 $                    -   
HVAC  $                    -   
Bldg 101, wall unit, 3.5 tons 7,300                 $              7,300 
Bldg 102, wall unit, 3.5 tons 13-22R 13-22R 6,838                 $              6,838 
Bldg 103, wall unit, 3.5 tons 13-22R 13-22R 6,838                 $              6,838 
Bldg 104, wall unit, 3.5 tons 13-22R 13-22R 6,838                 $              6,838 
Install HVAC DDC management system 10-07R 6,919                 $              6,919 

 $                    -   
Fire, Life, Safety System  $                    -   
Install monitored fire alarm panel/system 10-01RC 35,799              4,916                 $            40,715 
Upgrade telephone/intercom system (included w/DO) -                     $                    -   
Campus security cameras 14-17R 40,238               $            40,238 
Building designation signage  14-16R 4,098                 $              4,098 
Upgrade PA System 14-19R 6,052                 $              6,052 

 $                    -   
Interior Work  $                    -   
Paint and replace carpeting in classrooms 20,000$                       20,000               $            20,000 
Install locks on classrooms 10-04R 9,684                 $              9,684 
14-15R 14-15R 5,760                 $              5,760 

 $                    -   
Miscellaneous Projects  $                    -   
DSA application fee 500                    $                 500 
Reroof Bldg 101 14-04R 10,000               $            10,000 

 $                    -   
Total Direct Costs 25,430              66,148              20,000              -                    -                     $                    -   
Soft Costs  $                    -   
Design/Engineering fees 5% 1,000                -                    -                     $              1,000 
Inspection Fees 5% 1,000                -                    -                     $              1,000 
Contingency (hard costs only) 20% 4,000                -                    -                     $              4,000 

Work Year Totals -$                  317,827$          7,300$              268,557$          25,430$            66,148$            26,000$            -$                  -$                  711,262$           
NOTES:
Completed project costs (yellow highlight) include all design, inspection, construction, and related soft costs; projected projects (green highlight) reflect direct construction costs only.
Bold numbers in Description column denote project number assigned to completed construction projects

   Oak View High School
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Pre-Construction Actual Actual Actual Actual Actual Estimated Projected Projected Projected
Description Estimate 2009 2010 2011 2012 2013 2014 2015 2016 2017 Total

Site Work
Upgrade irrigation control systems/repairs 11-11R 10,228              10,228$             
Relocate drive aisle gate 980                   980$                  

Roof Replacement/Repair
Replace roof 10-15R 54,266              54,266$             

Exterior Repair/Painting
Ppaint building exteriors 10-00R 14,676              14,676$             
Exterior lighting 14-20R 18,650              18,650$             

HVAC
Replace Admin HVAC Repair Only 50,000$                       50,000              50,000$             
Replace Admin HVAC - Design 19,320              19,320$             
Install HVAC DDC management system 10-07R 30,790              30,790$             
Pupil Services Bldg, wall unit, 3.5 ton 10,000$                       8,000                8,000$               

Fire, Life Safety System
Replace/update fire alarm system 10-01R 59,964              8,912                68,876$             
Upgrade telephone/intercom system (Includes OVHS) -$                   
Campus security cameras (Included under OVHS) -$                   
Building designation signage 14-06R 7,465                7,500                14,965$             

Interior Work
Paint and replace carpeting 35,000$                       35,000              35,000$             

Total Direct Costs 8,912                26,785              119,150            -                    -                    

Soft Costs
Design/Engineering fees 5% 4,610                5,958                -                    -                    10,568$             
Inspection Fees 5% 10,304              5,958                -                    -                    16,262$             
Contingency (hard costs only) 20% 23,830              -                    -                    23,830$             
Work Year Totals -$                  164,306$          980$                 10,228$            8,912$              37,089$            154,895$          -$                  -$                  376,410$           
NOTES:
Completed project costs (yellow highlight) include all design, inspection, construction, and related soft costs; projected projects (green highlight) reflect direct construction costs only.
Bold numbers in Description column denote project number assigned to completed construction projects

District Office/Support Services Center


