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TO: MEMBERS, BOARD OF EDUCATION AMENDED 
 
FROM: DR. ANTHONY W. KNIGHT, SUPERINTENDENT 
 
DATE: AUGUST 19, 2014 
 
SUBJECT:  APPROVE AMENDMENT NO. 1 TO SOLAR POWER DESIGN/BUILD 

CONTRACT WITH SK SOLAR INC. (PROJECT 14-29F) 
ACTION 

 
ISSUE: Shall the Board approve Amendment No. 1 to the solar power design/build 

contract with SK Solar, Inc., Project 14-29F at Oak Park High School? 
 
BACKGROUND: At its meeting on June 17, 2014 the Board adopted Resolution 14-13, approving a 

solar power design/build contract with SK Solar, Inc., now designated Project 
14-29F.  The Board’s approval was contingent upon an amendment to the 
contract that incorporated the findings presented by Solar Gnosis, the 
independent third-party project evaluator.  Amendment No. 1 to the agreement 
has been reviewed by the respective legal counsels for the parties, and is 
attached for the Board’s information and posted on the District’s website in 
advance of this evenings meeting. 

 
ALTERNATIVES: 1. Approve Amendment No. 1 to the solar power design/build contract with 

SK Solar, Inc. as presented. 
 2. Do not approve Amendment No. 1 to the solar power design/build contract. 
 
RECOMMENDATION: Alternative No. 1 
 
Prepared by: Martin Klauss, Assistant Superintendent, Business and Administrative Services 
 

Respectfully submitted, 
 
 
Anthony W. Knight, Ed.D. 
Superintendent 

 
 
Board Action: On motion of _______________, seconded by ______________, the Board of Education: 
 
VOTE: AYES  NOES  ABSTAIN  ABSENT  
Hazelton          
Laifman          
Pallant          
Rosen          
Yeoh          
Student Rep          
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FIRST AMENDMENT TO SOLAR ENERGY 
ENGINEERING PROCUREMENT AND CONSTRUCTION AGREEMENT 

(Oak Park Unified School District/SK Solar, Inc.) 
 

This First Amendment to Solar Energy: Engineering Procurement and Construction 
Agreement ("First Amendment") is entered into effective as of July 16, 2014, between OAK 
PARK UNIFIED SCHOOL DISTRICT, a public school district organized and existing under 
the laws of the State of California ("District"), and SK SOLAR, INC., a California Corporation 
("Contractor").  District and Contractor may be referred to in this First Amendment individually 
as a "Party" or collectively as "Parties." 
 

District and Contractor entered into that certain Solar Energy: Engineering Procurement 
and Construction Agreement dated June 16, 2014 ("Original Agreement"), pursuant to which 
Contractor agreed to provide solar energy design and construction services to District, as more 
particularly described in the Original Agreement.  District is the owner of certain real property  
known as Oak Park High School, located at 899 North Kanan Road, Oak Park, CA 91377, a 
portion of which will be used for construction and installation of the solar energy facilities 
("Site").  District and Contractor have agreed to amend the Original Agreement as set forth in 
this First Amendment. 
 

For valuable consideration, the receipt of which is acknowledged, the Parties agree that 
the Original Agreement is amended as follows:  

1. Section 1.  Contractor's Obligations.  Section 1.3 is amended to read: 

Contractor shall not commence the Work until it has provided to the 
District a Payment (Labor and Material) Bond in an amount equal to fifty 
percent (50%) of the Contract Price (as defined in Section 3.1) issued by a 
California admitted surety as defined in California Code of Civil Procedure 
Section 995.120.  Contractor shall keep the Payment Bond in effect for an 
additional six (6) months after the period in which stop notices may be 
filed as set forth in Civil Code Section 3184. 

2. Section 2.  Contractor's Obligations Regarding the Work.  Section 2.1(h) is 
amended to read: 

 "Contractor shall deliver to District an owner's manual, operator's 
manual and as-built drawings for the System no later than thirty (30) days 
after Substantial Completion occurs.  Delivery of the foregoing documents 
to the District shall be a condition precedent to Final Completion and 
included as such on the Final Completion Certificate." 

3. Section 2. Contractor's Obligations Regarding the Work.  Section 2.1(i) is 
amended to read: 

 "Scheduling of training will be coordinated between Contractor and 
District; provided that the operation and maintenance manuals and such 
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training will be provided within the thirty (30) days following the Substantial 
Completion Date and the training shall be completed prior to Final 
Completion." 

4. Section 2.  Contractor's Obligations Regarding the Work.  Section 2.5 
Unanticipated Conditions is amended to read: 

 "Prior to commencement of the Work, Contractor, at its own 
expense, shall complete a site survey of the Site.  If Contractor discovers or 
becomes aware of existing site conditions or other considerations which would 
preclude Contractor from installing the proposed system, (such conditions 
include, but are not limited to toxic or other hazardous materials, flooding 
considerations, the presence of rare or endangered species, permitting and/or 
zoning requirements, and liens or other legal considerations), then Contractor 
will notify District of such conditions and the costs associated with correcting 
such conditions.  The ability of the structure to support the System and current 
structural loading capacity of the proposed installation location are specifically 
excluded from such unanticipated conditions.  If the Parties cannot come to 
mutually agreeable terms to resolve the unanticipated conditions, this 
Agreement shall be terminated and the Parties shall have no further 
obligations to each other except as specifically set forth in the 
Agreement."   

5. Section 2.  Contractor's Obligations Regarding the Work.  Section 2.12  
Warranty is amended to add the following subsection (c): 

 "c. Contractor shall "stand behind" all manufacturer's 
warranties by procuring, installing and certifying any equipment that is 
replaced under any manufacturer's warranty, at no cost to the District." 

6. Section 4.  Commencement and Completion.  Section 4.1(a) is amended to read: 

"Contractor shall perform the Work in accordance with Exhibits A and C." 

7. Section 4.  Commencement and Completion.  Section 4.2 (Final Completion) is 
amended to add the following subsections after subsection (d): 

"(e) Sign-off by Ventura County on building/electrical permit, 
if required; 

(f) Receipt of any "as built" corrections approved by 
Ventura County and/or Division of State Architect 
("DSA"); 

(g) Approval by Southern California Edison ("SCE") of  
  Interconnection Agreement; 

(h) Receipt of SCE "Permit to Operate"; 
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(i) Delivery of Commissioning Report; 

(j) Delivery of "Owner Manual" containing documentation 
of all major equipment items, operation and maintenance 
manuals for all major equipment items, warranties, 
details of connection of monitoring system to local area 
network, web hosting and functionality of monitoring 
system. 

(k) Delivery of DSA "Close with Certification" document, 
closing out the project."  

8. Section 7.  Miscellaneous. Section 7.16  (Underground Utilities) is amended to 
read: 

"Provided that Contractor takes reasonable precautions consistent with industry 
standards, including the site survey referenced in Section 2.5 to determine 
location of underground utilities, Contractor is not responsible for damage it 
causes to any underground utility including but not limited to electric, sewer, 
gas, or cable lines." 

9. Exhibit C.  Scope of Work.  Exhibit C shall be replaced by the revised Exhibit C 
attached to this First Amendment. 

10. Exhibit E.  Schedule of Values (Milestones and Progress Payments).  Exhibit E 
shall be replaced by the revised Exhibit E attached to this First Amendment. 

11. Exhibit H.  Warranty.  Exhibit H shall be replaced by the revised Exhibit H 
attached to this First Amendment. 

12. Exhibit K.  Final Completion Certificate (Form).  Exhibit K shall be replaced by 
the revised Exhibit K attached to this First Amendment. 

13. Full Force.  Except as modified by this First Amendment, the Original 
Agreement remains in full force and effect.  Any reference in the Original Agreement to the 
"Agreement" shall refer to the Original Agreement, as modified by this First Amendment. 

14. Incorporation of Defined Terms.  All terms not otherwise defined in this First 
Amendment shall have the meaning set forth in the Original Agreement. 

15. Applicable Law.  This First Amendment shall be governed by, construed and 
enforced in accordance with the laws of the State of California.  

16. Successors and Assigns.  This First Amendment shall inure to the benefit of 
District, Contractor and each of their successors and assigns. 
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17. Entire Agreement.  This First Amendment, together with the Exhibits attached 
hereto and incorporated herein by reference, and the other documents referred to herein 
constitute the entire agreement among the Parties. 

18. Amendments.  This First Amendment may not be modified or otherwise altered 
without the written consent of District and Contractor. 

 
[Signatures on following page.] 
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 IN WITNESS WHEREOF, District and Contractor have executed this First Amendment 
effective as of the date first above written. 

 
DISTRICT 
 
OAK PARK UNIFIED SCHOOL DISTRICT 
 
 
____________________________________ Date: __________________________ 
Martin Klauss, Assistant Superintendent 
Business and Administrative Services 
 
 
 
CONTRACTOR 
 
SK SOLAR, INC. 
 
 
 
____________________________________ Date: __________________________ 
Boris von Bormann, CEO 
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EXHIBIT C (Revised) 
SCOPE OF WORK 

 
Solar 
 
Includes:  

• 60kw Design / Build, Turnkey PV installation District on rooftop of new classroom 
buildings 

• 95kw Design / Build, Turnkey PV shade structure installation 
• Installation Design based pre-site analysis performed by Contractor, including site 

survey, at Contractor's expense, to:   
o ensure adequate roof space to accommodate Roof Mount System;  
o ensure most appropriate PV module tilt angle for both Roof Mount and Ground 

Mount Systems; 
o include shade analysis to determine impact on energy production and PBI rebate.  

• Solar Panels – Solarworld Sunmodule 
• Inverters – to be defined 
• Prevailing Wages 
• Bonding  (Payment Bond for 50% of total price) 
• Racking system optimized for each roof PV System 
• Shade structure optimized for location and PV System 
• Miscellaneous electrical equipment as needed 
• Design and Plans for PV Solar System 
• Engineering and single line drawings 
• Permits for PV System 
• DSA Permits 
• Inspector of Record 
• Site prep, safety measures, material handling and crane lifting 
• All labor for complete racking, panel installation, electrical 
• Interconnection Agreement with Southern California Electric  (SCE) and Permit to 

Operate 
• Coordination and management of all necessary inspections, including Division of State 

Architect (DSA) 
• Full installation of mechanical, structural and electrical components of PV system 
• Installation of system monitor, acceptable to District, which is: 

o web hosted;  
o reports system AC power, total and for each inverter, with no more than 15 

minutes latency;  
o stores and is able to display system energy production each hour for any day, each 

week, each month and each year;  
o stores all information for each of the Solectria inverters, including fault conditions 

and error codes; and 
o includes notification system (messaging, cell call or email) in case of out-of-

specification operation or system faults. 
• Full commissioning  
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Excludes:  
• Alterations or deviations from the above unless mutually agreed to by the Parties in writing. 
• Assumes readily Internet access available  
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EXHIBIT E (Revised) 
 

Schedule of Values 
 

(includes sales tax, bonding and required certificates) 
 
Progress payments (percentage of total cost of project, $526,078.00) shall be made to Contractor 
at specified milestones listed below: 
 
Phase 1: Execution of Contract (20%):  Twenty percent (20%) or One Hundred Five Thousand 
Two Hundred Fifteen Dollars and Sixty Cents ($105,215.60) shall be payable upon full 
execution of this Agreement. 
 
Phase 2: Delivery of Final Built-To Plans – DSA Approved (10%):   Ten percent (10%) or Fifty 
Two Thousand Six Hundred Seven Dollars and Eighty Cents ($52,607.80) shall be payable upon 
delivery of final build-to plans, approved by DSA, to District and District approval of same.  
 
Phase 3: Building Permits/Interconnection Agreement for the Project Received (15%):   Fifteen 
percent (15%) or Seventy Eight Thousand Nine Hundred Eleven Dollars and Seventy Cents 
($78,911.70) shall be payable upon receipt of building permits, if required, for this project, 
securing Ventura County building/electrical permit, if required, and SCE Interconnection 
Agreement. 
 
Phase 4: Delivery of Substantially all Equipment and Materials (30%): Thirty percent (30%) or 
One Hundred Fifty Seven Thousand Eight Hundred Twenty Three and Forty Cents 
($157,823.40) shall be payable upon delivery of solar modules and inverters. 
 
Phase 5: Substantial Completion (15%):  Fifteen percent (15%) or Seventy Eight Thousand Nine 
Hundred Eleven Dollars and Seventy Cents ($78,911.70) shall be payable upon Substantial 
Completion, documented by delivery and acceptance of Notice of Substantial Completion to 
District. 
 
Phase 6: Final Completion Certificate (10%): Ten percent (10%) or Fifty Two Thousand Six 
Hundred Seven Dollars and Eighty Cents ($52,607.80) shall be payable upon delivery and 
acceptance of Final Completion Certificate to District.  
 
Total system cost: $526,078.00 
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EXHIBIT H (Revised) 
Warranty 

1. Contractor System Warranty   
Commencing on the Substantial Completion Date for a System, and for a period of ten 
(10) years following the Final Completion Date, Contractor warrants that such System 
will be free from defects in design, materials, construction and workmanship under 
normal operating conditions and shall conform to the requirements of the Agreement to 
which this Exhibit H is attached, including the Design Submittal, as defined in the Scope 
of Work, which shall be made available and approved by District before the Financial 
Completion Date (the “Warranty”). Contractor shall commence performance of timely 
diagnosis, repair and replacement of any defects in workmanship no later than 72 hours 
after District's written notification to Contractor. 
 
Notwithstanding the foregoing, this Warranty shall not include any warranty statements 
provided by Other Manufacturers as described in Section 2.12.  If such System, or any 
component thereof, fails to conform to any of the above warranties, Contractor will, at its 
sole cost and expense, promptly either (i) repair the defective work; or, (ii) replace any 
defective parts.  Contractor shall choose either (i) or (ii) at its option.  All repaired or 
replaced parts shall have a warranty equal to the longer of (a) the unexpired term of the 
warranty or (b) one (1) year.  Unless this warranty is extended by written agreement or a 
Manufacturer Warranty applies, as between District and Contractor, District shall pay for 
any repair costs incurred by Contractor after the ten (10) year Warranty expires.   

 
2. Manufacturer Warranties   

Contractor assigns to District the applicable pass-through warranties from Contractor’s 
manufacturers, including photovoltaic modules and inverters (“Other Manufacturers”) if 
those materials are procured by the Contractor.  Contractor shall, at its sole expense, 
procure, install and certify any equipment replaced under warranties by the Other 
Manufacturers.  The Other Manufacturers used for the Systems shall be stated in Design 
Submittal.  Contractor makes no representation or warranty, and District shall seek no 
recourse from Contractor, regarding the warranties of Other Manufacturers, including, 
without limitation, the power output of the PV modules. Contractor agrees that the 
warranty on modules shall be at least for ten (10) years with a performance guarantee of 
twenty-five (25) years and that warranty on inverters shall be for at least ten (10) years. 

 
The above is subject to terms and conditions of manufacturer’s warranty. 

 
3. Warranty Exceptions 

This Warranty shall be void in the event of any of the following:  
 

a. Alterations or repairs made to the applicable System’s supporting structure, or to 
any part of such System or associated wiring and parts without Contractor’s prior 
written approval;  

b. Use of such System beyond the scope contemplated in its operating manuals or 
Technical Specifications;  
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c. A change in usage of the applicable Site, which may affect building or site 
permits and related requirements, without the written approval of Contractor; and 

d. Damage, malfunction or degradation of electrical output caused by third-party 
abuse, negligence, improper use or vandalism. 

 
4. Disclaimer 

Neither this Agreement nor any document furnished under it, unless explicitly stated, is 
intended to express or imply any warranty or guarantee with regard to the performance of 
the System with respect to (i) reduction in energy costs or environmental savings, (ii) 
financial savings or return on investment and (iii) public recognition.       
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EXHIBIT K (Revised) 
 

Final Completion Certificate (Form) 
 
Date: ___________________ 
 
SK Solar, Inc. 
2658 Griffith Park Blvd. # 410 
Los Angeles, CA 90039  
 
Oak Park Unified School District 
5801 East Conifer Street 
Oak Park, CA 91377 
Attention:  Martin Klauss, Assistant Superintendent, Business and Administrative Services 
 
Re:  FINAL COMPLETION CERTIFICATE 
 
 This certificate is issued pursuant to Section 4.2 of that certain Solar Energy:    
Engineering Procurement And Construction Agreement dated as of June 16, 2014 (the 
“Agreement”) by and between SK Solar, Inc., a California Corporation, (“Contractor”) and Oak 
Park Unified School District, a public school district organized and operating under the laws of 
the state of California (the “District”).  Capitalized terms used but not defined herein have the 
meanings set forth in the Agreement.  
  
 According to Section 4.2 of the Agreement, the following items are conditions precedent 
to Final Completion: 

• All punch list items have been completed or waived; 
• All manuals, drawings and other documents expressly required to be delivered by 

Contractor hereunder have been delivered to District; 
• All final lien waivers have been obtained; 
• Sign-off by Ventura County on building/electrical permit, if required 
• Receipt of any "as built" corrections approved by Ventura County and/or DSA 
• Approval by SCE of Interconnection Agreement 
• Receipt of SCE "Permit to Operate" 
• Delivery of Commissioning Report 
• Delivery of "Owner Manual" containing documentation of all major equipment items, 

operation and maintenance manuals for all major equipment items, warranties, details of 
connection of monitoring system to local area network, web hosting and functionality of 
monitoring system.  

• Receipt of DSA "Close with Certification," closing out the project. 
 

 The Contractor is certifying that all of the foregoing conditions of Final Completion have 
been satisfied.  
   
 The District shall, within ten (10) business days after the receipt by District of this written 
certificate, execute the below acknowledgment if Contractor has achieved Final Completion.  
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Execution of the below acknowledgment or failure of District to provide written notice of 
Contractor’s failure to achieve Final Completion within ten (10) business days shall constitute 
acceptance of this Contractor's Final Completion Certificate.   
 
 
Acknowledged and Confirmed 
 
District: 
OAK PARK UNIFIED SCHOOL DISTRICT 
Date:      
By:       
Name:       
Title:       

 
 
 
Contractor: 
SK SOLAR, INC. 
Date:       
By:        
Name: Boris von Bormann 
Title: CEO 

 


